COMICCRAFT

Project Timeline

Development Sequence

Model research → architecture → environment setup → core AI functions → FastAPI routes → frontend templates → local deployment → testing and verification.

Completion Evidence

The project documentation describes local execution with Uvicorn and browser access through the local FastAPI server.